
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2017

ESTIMATE SUMMARY 13:39:54

CONTID: C18908-COMBO   ESTIMATE NO: 0023 PROG 2005

PCN: 18908-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FBR- US287 OVER BNSF/RTD AT 69th PERCENT TIME:

PROJECT NO: FBRR600-417                   

FBR- US287 OVER BNSF/RTD AT 69

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,154,840.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,669,000.00 NON-PARTICIPATING 186,380.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -4,826.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.14

WORK DAYS

WORK DAYS

75.41%

3,235,199.08

186,380.53

181,554.03

181,554.03

$

$

$

$

0.00

9,919,641.11

9,919,641.11

634,574.67

10,554,215.78

-173,223.22

0.00

10,380,992.56

0.00

AMOUNT DUE 10,380,992.56 181,554.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,554.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

457.5 TIME ALLOW: 525

ORIG TIME ALLOW: 400

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2015

03/18/2015

12/31/2016

12/18/2014

01/12/2015

01/29/2015

03/18/2015
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 3.400

0.000

201-00001  
 

102,000.003.400

0.00

3.400

ACRE

30,000.00000

0010 Removal of Structure 4.000

0.000

202-00001  
 

4,800.004.000

0.00

5.000

EACH

1,200.00000

0015 *Removal of Tree 92.000

0.000

202-00010  
 

55,200.0092.000

0.00

92.000

EACH

600.00000

0020 Removal of Inlet 4.000

0.000

202-00019  
 

4,400.004.000

0.00

4.000

EACH

1,100.00000

0025 Removal of Slope and Ditch Paving 226.000

0.000

202-00026  
 

2,486.00226.000

0.00

226.000

SY  

11.00000

0030 Removal of Pipe 407.000

0.000

202-00035  
 

20,350.00407.000

0.00

407.000

LF  

50.00000

0035 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

7.000

EACH

10.00000

0040 Removal of Wall 185.000

0.000

202-00155  
 

12,025.00185.000

0.00

185.000

LF  

65.00000

0045 Removal of Concrete Median Cover Material 444.000

0.000

202-00190  
 

3,996.00444.000

0.00

466.000

SY  

9.00000

0050 Removal of Sidewalk 688.440

0.000

202-00200  
 

6,884.40688.440

0.00

803.000

SY  

10.00000

0055 Removal of Curb and Gutter 1,519.000

0.000

202-00203  
 

6,076.001,519.000

0.00

1,660.000

LF  

4.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 50.000

0.000

202-00206  
 

2,500.0050.000

0.00

68.000

SY  

50.00000

0065 Removal of Concrete Pavement 5,604.000

0.000

202-00210  
 

67,248.005,604.000

0.00

6,718.000

SY  

12.00000

0070 *Removal of Asphalt Mat 12,782.080

459.000

202-00220  
 

66,205.4013,241.080

2,295.00

13,241.080

SY  

5.00000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

8,475.000

SY  

2.00000

0080 *Removal of Luminaire 1.000

1.000

202-00750  
 

600.002.000

300.00

2.000

EACH

300.00000

0085 *Removal of Ground Sign 5.000

0.000

202-00810  
 

425.005.000

0.00

8.000

EACH

85.00000

0090 Removal of Impact Attenuator 3.000

0.000

202-00895  
 

1,350.003.000

0.00

3.000

EACH

450.00000

0095 *Removal of Fence 911.000

0.000

202-01000  
 

2,459.70911.000

0.00

1,701.000

LF  

2.70000

0100 *Removal of Guardrail Type 3 1,716.000

0.000

202-01130  
 

4,976.401,716.000

0.00

1,719.000

LF  

2.90000

0105 Removal of Guardrail Type 7 2,066.000

0.000

202-01170  
 

16,528.002,066.000

0.00

2,139.000

LF  

8.00000

0110 Plug Culvert 1.000

0.000

202-04001  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0120 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

3.000

EACH

200.00000

0125 Unclassified Excavation (Complete In Place) 18,944.000

0.000

203-00010  
 

303,104.0018,944.000

0.00

21,049.000

CY  

16.00000

0130 *Embankment Material (Complete In Place) (R20) 15,036.000

0.000

203-00065  
 

270,648.0015,036.000

0.00

15,828.000

CY  

18.00000

0135 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

120.00000

0140 Backhoe 47.750

0.000

203-01510  
 

5,968.7547.750

0.00

100.000

HOUR

125.00000

0145 Dozing 1.000

0.000

203-01550  
 

160.001.000

0.00

100.000

HOUR

160.00000

0150 Combination Loader 39.000

0.000

203-01594  
 

3,900.0039.000

0.00

100.000

HOUR

100.00000

0155 *Potholing 173.750

0.000

203-01597  
 

26,062.50173.750

0.00

200.000

HOUR

150.00000

0160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

12.000

CY  

12.00000

0165 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

43.000

CY  

23.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

927.000

CY  

15.00000

0170 MATERIAL ALLOWANCE Luminaire, Road 4.000

0.000

3,349.004.000

0.00EACH

837.25000

0175 Erosion Log (18 Inch) 3,980.000

0.000

208-00003  
 

13,930.003,980.000

0.00

5,731.000

LF  

3.50000

0175 MATERIAL ALLOWANCE Luminaire, Road 2.000

0.000

3,236.002.000

0.00EACH

1,618.00000

0180 Aggregate Bag 715.000

0.000

208-00035  
 

2,145.00715.000

0.00

715.000

LF  

3.00000

0185 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0190 Storm Drain Inlet Protection (Type 1) 75.000

0.000

208-00051  
 

187.5075.000

0.00

638.000

LF  

2.50000

0190 MATERIAL ALLOWANCE Traf Sign Steel 3.000

0.000

7,470.003.000

0.00EACH

2,490.00000

0195 Vehicle Tracking Pad 6.000

1.000

208-00070  
 

11,900.007.000

1,700.00

7.000

EACH

1,700.00000

0195 MATERIAL ALLOWANCE Traffic Equipment 8.000

0.000

2,000.008.000

0.00EACH

250.00000

0200 Removal and Disposal of Sediment (Labor) 307.000

10.000

208-00103  
 

9,510.00317.000

300.00

400.000

HOUR

30.00000
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PCN: 19885-BID    ESTIMATE RUN

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Traffic Equipment 5.000

0.000

4,650.005.000

0.00EACH

930.00000

0205 Removal and Disposal of Sediment (Equipment) 72.750

0.000

208-00105  
 

7,275.0072.750

0.00

150.000

HOUR

100.00000

0205 MATERIAL ALLOWANCE Traffic Equipment 14.000

0.000

5,110.0014.000

0.00EACH

365.00000

0210 *Sweeping (Sediment Removal) 125.750

10.750

208-00106  
 

20,475.00136.500

1,612.50

150.000

HOUR

150.00000

0210 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

1,760.004.000

0.00EACH

440.00000

0215 Removal of Trash 59.750

2.500

208-00107  
 

5,602.5062.250

225.00

100.000

HOUR

90.00000

0215 MATERIAL ALLOWANCE Pedestal Pole 3.000

0.000

3,810.003.000

0.00EACH

1,270.00000

0220 Erosion Control Supervisor 436.000

21.000

208-00206  
 

457.00457.000

21.00

500.000

DAY 

1.00000

0225 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

850.00000

0230 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

150.00000

0235 *Reset Chain Link Fence 131.000

0.000

210-01050  
 

2,141.85131.000

0.00

131.000

LF  

16.35000
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PCN: 19885-BID    ESTIMATE RUN

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

10,286.001.000

0.00EACH

10,286.00000

0240 Adjust Manhole 1.500

0.000

210-04010  
 

825.001.500

0.00

4.000

EACH

550.00000

0240 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

10,785.001.000

0.00EACH

10,785.00000

0245 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0245 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,058.001.000

0.00EACH

18,058.00000

0250 Adjust Valve Box 1.000

0.000

210-04050  
 

300.001.000

0.00

6.000

EACH

300.00000

0250 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

21,882.001.000

0.00EACH

21,882.00000

0255 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.100

ACRE

735.00000

0255 MATERIAL ALLOWANCE Pedestal Pole 5.000

0.000

3,750.005.000

0.00EACH

750.00000

0260 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

2.000

ACRE

550.00000

0260 MATERIAL ALLOWANCE Traf Signal Control 1.000

0.000

12,580.001.000

0.00EACH

12,580.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.000

ACRE

2,600.00000

0265 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

5,375.001.000

0.00EACH

5,375.00000

0270 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.000

ACRE

550.00000

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

24.000

LB  

6.00000

0280 *Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 92.000

0.000

214-00227  
 

31,740.0092.000

0.00

92.000

EACH

345.00000

0285 *Deciduous Tree (8 Foot) (Furnish Only) 0.000

0.000

214-00282  
 

0.000.000

0.00

30.000

EACH

295.00000

0290 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

4,614.000

SY  

1.60000

0295 *Wildlife Biologist 87.000

0.000

240-00000  
 

5,220.0087.000

0.00

90.000

HOUR

60.00000

0300 *Removal of Nests 1.000

0.000

240-00010  
 

50.001.000

0.00

5.000

HOUR

50.00000

0305 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,960.001.000

0.00

1.000

L S 

3,960.00000

0310 *Monitoring Technician 8.000

0.000

250-00050  
 

516.008.000

0.00

10.000

HOUR

64.50000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Health and Safety Officer 97.750

0.000

250-00110  
 

7,453.4497.750

0.00

97.750

HOUR

76.25000

0320 Aggregate Base Course (Class 6) 5,709.500

0.000

304-06000  
 

125,609.005,709.500

0.00

6,010.000

TON 

22.00000

0325 *Hot Mix Asphalt (Patching) (Asphalt) 555.220

10.980

403-00720  
 

87,761.00566.200

1,701.90

566.200

TON 

155.00000

0330 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,320.350

0.000

403-33841  
 

295,943.974,320.350

0.00

4,320.350

TON 

68.50000

0335 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

2,196.000

TON 

91.25000

0340 *Concrete Pavement (6 Inch) 52.000

0.000

412-00600  
 

5,980.0052.000

0.00

52.000

SY  

115.00000

0345 *Concrete Pavement (11 Inch) 60.000

0.000

412-01100  
 

8,100.0060.000

0.00

60.000

SY  

135.00000

0350 Geotextile (Drainage) (Class 2) 229.000

0.000

420-00113  
 

2,748.00229.000

0.00

229.000

SY  

12.00000

0355 Riprap (9 Inch) 19.000

0.000

506-00209  
 

2,850.0019.000

0.00

19.000

CY  

150.00000

0360 Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

368.000

LF  

25.00000

0365 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

525.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Concrete Class D (Wall) 86.900

0.000

601-03050  
 

34,760.0086.900

0.00

471.000

CY  

400.00000

0375 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

66.000

SY  

8.10000

0380 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

40.000

LB  

0.79000

0385 *Reinforcing Steel (Epoxy Coated) 6,167.000

0.000

602-00020  
 

5,303.626,167.000

0.00

30,769.000

LB  

0.86000

0390 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,101.000

40.000

603-01185  
 

57,050.001,141.000

2,000.00

1,392.000

LF  

50.00000

0395 30 Inch Reinforced Concrete Pipe (Complete In Place) 374.000

0.000

603-01305  
 

28,050.00374.000

0.00

612.000

LF  

75.00000

0400 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0405 15 Inch Plastic Pipe 210.000

0.000

603-50015  
 

10,500.00210.000

0.00

210.000

LF  

50.00000

0410 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0415 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0420 Inlet Type R  L 10 (10 Foot) 1.000

2.000

604-19210  
 

16,800.003.000

11,200.00

7.000

EACH

5,600.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

6,900.001.000

0.00

1.000

EACH

6,900.00000

0430 Manhole Slab Base (10 Foot) 7.800

0.000

604-30010  
 

24,960.007.800

0.00

7.800

EACH

3,200.00000

0435 Manhole Slab Base (15 Foot) 1.400

0.000

604-30015  
 

5,740.001.400

0.00

2.000

EACH

4,100.00000

0440 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,750.000

LF  

17.75000

0440 MATERIAL ALLOWANCE TRINITY 1,750.000

0.000

19,197.501,750.000

0.00LF  

10.97000

0445 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

120.000

LF  

150.00000

0450 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

620.00000

0450 MATERIAL ALLOWANCE TRINITY 2.000

0.000

908.502.000

0.00EACH

454.25000

0455 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,295.00000

0455 MATERIAL ALLOWANCE TRINITY 2.000

0.000

1,727.002.000

0.00EACH

863.50000

0460 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

725.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 MATERIAL ALLOWANCE TRINITY 2.000

0.000

569.002.000

0.00EACH

284.50000

0465 Fence (Plastic) 2,608.000

226.000

607-11525  
 

8,502.002,834.000

678.00

2,834.000

LF  

3.00000

0470 *Line Post (Chain Link) 34.000

0.000

607-52900  
 

1,966.9034.000

0.00

120.000

EACH

57.85000

0470 MATERIAL ALLOWANCE IDEAL - HALCO 99.000

0.000

2,197.8099.000

0.00EACH

22.20000

0475 *End Post (Chain Link) 1.000

0.000

607-52905  
 

149.401.000

0.00

10.000

EACH

149.40000

0475 MATERIAL ALLOWANCE IDEAL - HALCO 9.000

0.000

364.599.000

0.00EACH

40.51000

0480 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

2.000

EACH

267.35000

0485 *Fence Chain Link (96 Inch) 220.000

0.000

607-53196  
 

3,817.00220.000

0.00

1,161.000

LF  

17.35000

0485 MATERIAL ALLOWANCE IDEAL HALCO 941.000

0.000

4,102.76941.000

0.00LF  

4.36000

0490 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

2.000

EACH

1,177.25000

0495 *Concrete Sidewalk (6 Inch) 391.670

78.000

608-00006  
 

16,438.45469.670

2,730.00

1,222.000

SY  

35.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Concrete Curb Ramp 48.220

0.000

608-00010  
 

4,146.9248.220

0.00

152.000

SY  

86.00000

0505 *Curb and Gutter Type 2 (Section I-B) 1,368.000

583.000

609-21010  
 

35,118.001,951.000

10,494.00

2,636.000

LF  

18.00000

0510 *Curb and Gutter Type 2 (Section II-B) 1,393.500

725.000

609-21020  
 

42,370.002,118.500

14,500.00

2,928.000

LF  

20.00000

0515 *Curb and Gutter Type 2 (Special) 126.000

0.000

609-21900  
 

2,394.00126.000

0.00

231.000

LF  

19.00000

0520 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,312.000

SF  

7.00000

0525 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

68.000

EACH

23.00000

0530 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

7.000

EACH

24.00000

0535 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

17.000

EACH

25.00000

0540 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

10.000

EACH

48.00000

0545 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

20.000

EACH

49.00000

0550 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

105.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *2 Inch Electrical Conduit (Plastic) 2,615.000

0.000

613-01200  
 

20,920.002,615.000

0.00

3,360.000

LF  

8.00000

0560 *3 Inch Electrical Conduit (Plastic) 95.000

0.000

613-01300  
 

855.0095.000

0.00

270.000

LF  

9.00000

0565 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

20.000

LF  

26.00000

0570 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,685.001.000

0.00

2.000

EACH

1,685.00000

0575 *Wiring 0.200

0.000

613-10000  
 

5,140.000.200

0.00

0.400

L S 

25,700.00000

0580 *Luminaire (LED) 4.000

0.000

613-13000  
 

3,940.004.000

0.00

8.000

EACH

985.00000

0580 MATERIAL ALLOWANCE Luminaire, Road 4.000

0.000

3,349.004.000

0.00EACH

837.25000

0585 *Floodlight 4.000

0.000

613-15000  
 

12,500.004.000

0.00

4.000

EACH

3,125.00000

0585 MATERIAL ALLOWANCE Lamp 0.000

0.000

0.000.000

0.00EACH

1,209.00000

0590 *Luminaire (Special) 4.000

0.000

613-16000  
 

6,600.004.000

0.00

4.000

EACH

1,650.00000

0590 MATERIAL ALLOWANCE Luminaire, Road 0.000

0.000

0.000.000

0.00EACH

780.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *Light Standard Metal (35 Foot) 6.000

0.000

613-34350  
 

13,980.006.000

0.00

8.000

EACH

2,330.00000

0595 MATERIAL ALLOWANCE Light Standard 2.000

0.000

3,236.002.000

0.00EACH

1,618.00000

0600 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

1,040.001.000

0.00

1.000

EACH

1,040.00000

0605 *Light Standard Foundation 6.000

0.000

613-40010  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0610 *Lighting Control Center 1.000

0.000

613-50100  
 

10,800.001.000

0.00

1.000

EACH

10,800.00000

0610 MATERIAL ALLOWANCE Light Control Device 0.000

0.000

0.000.000

0.00EACH

5,056.00000

0615 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

36.000

SF  

16.00000

0620 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

60.000

SF  

22.00000

0625 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

127.000

LF  

19.00000

0630 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

13.000

EACH

185.00000

0635 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

20,000.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE Impact Attenuator 2.000

0.000

29,800.002.000

0.00EACH

14,900.00000

0640 *Detour Pavement 369.000

0.000

621-00450  
 

14,391.00369.000

0.00

2,251.000

SY  

39.00000

0645 Construction Surveying 0.800

0.000

625-00000  
 

75,348.580.800

0.00

1.000

L S 

94,185.72000

0650 Construction Surveying (Hourly) 17.000

12.000

625-00001  
 

3,480.0029.000

1,440.00

29.000

HOUR

120.00000

0655 *Mobilization 0.950

0.000

626-00000  
 

1,004,150.000.950

0.00

0.950

L S 

1,057,000.00000

0660 Public Information Services 0.800

0.000

626-01000  
 

8,000.000.800

0.00

1.000

L S 

10,000.00000

0665 *Pavement Marking Paint 1.000

0.000

627-00001  
 

42.001.000

0.00

43.000

GAL 

42.00000

0670 *Epoxy Pavement Marking 119.000

0.000

627-00005  
 

8,568.00119.000

0.00

166.000

GAL 

72.00000

0675 *Pavement Marking Paint (Low VOC Solvent Base) 5.000

0.000

627-00012  
 

750.005.000

0.00

5.000

GAL 

150.00000

0680 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

670.000

SF  

10.75000

0685 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

2,732.000

SF  

10.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

30.000

EACH

130.00000

0695 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

9.000

EACH

80.00000

0700 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

250.00000

0705 *Flagging 3,564.000

221.000

630-00000  
 

79,485.003,785.000

4,641.00

4,000.000

HOUR

21.00000

0710 *Uniformed Traffic Control 110.000

0.000

630-00003  
 

7,150.00110.000

0.00

200.000

HOUR

65.00000

0715 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

8,640.001.800

0.00

2.000

EACH

4,800.00000

0720 *Traffic Control Inspection 243.000

13.000

630-00007  
 

32,000.00256.000

1,625.00

300.000

DAY 

125.00000

0725 *Traffic Control Management 375.000

20.000

630-00012  
 

157,605.00395.000

7,980.00

400.000

DAY 

399.00000

0730 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

180.001.800

0.00

2.000

EACH

100.00000

0735 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

900.009.000

0.00

10.000

EACH

100.00000

0740 *Construction Traffic Sign (Panel Size A) 36.900

0.000

630-80341  
 

369.0036.900

0.00

41.000

EACH

10.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *Construction Traffic Sign (Panel Size B) 14.400

0.000

630-80342  
 

144.0014.400

0.00

16.000

EACH

10.00000

0750 *Construction Traffic Sign (Special) 27.000

0.000

630-80344  
 

270.0027.000

0.00

90.000

SF  

10.00000

0755 *Vertical Panel 27.000

0.000

630-80350  
 

270.0027.000

0.00

50.000

EACH

10.00000

0760 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,000.003.600

0.00

4.000

EACH

5,000.00000

0765 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

3,600.003.600

0.00

4.000

EACH

1,000.00000

0770 *Drum Channelizing Device 149.400

0.000

630-80360  
 

2,241.00149.400

0.00

166.000

EACH

15.00000

0775 Concrete Barrier (Temporary) 2,732.400

0.000

630-80370  
 

95,634.002,732.400

0.00

4,000.000

LF  

35.00000

0780 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

13.00000

0785 *Traffic Cone 67.500

0.000

630-80380  
 

337.5067.500

0.00

200.000

EACH

5.00000

0790 Impact Attenuator (Temporary) 1,333.800

63.000

630-85011  
 

37,713.601,396.800

1,701.00

1,900.000

DAY 

27.00000

0795 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 Night Work Lighting 0.800

0.000

632-00000  
 

12,000.000.800

0.00

1.000

L S 

15,000.00000

0805 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

850,000.000

F A 

1.00000

0810 F/A Partnering 223.900

0.000

700-70011  
 

223.90223.900

0.00

20,000.000

F A 

1.00000

0815 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0820 F/A Fuel Cost Adjustment -35,912.890

0.000

700-70016  
 

-35,912.89-35,912.890

0.00

150,000.000

F A 

1.00000

0825 F/A Asphalt Cement Cost Adjustment -10,816.770

0.000

700-70019  
 

-10,816.77-10,816.770

0.00

37,000.000

F A 

1.00000

0830 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0835 F/A Railroad Temporary Railroad Crossings and approach 
work

20,201.100

0.000

700-70040  
 

20,201.1020,201.100

0.00

50,000.000

F A 

1.00000

0840 F/A Furnish & Install Electrical Service 18908 12,757.570

0.000

700-70082  
 

12,757.5712,757.570

0.00

15,000.000

F A 

1.00000

0845 F/A Pavement Surface Course Maintenance 270.400

0.000

700-70155  
 

270.40270.400

0.00

10,000.000

F A 

1.00000

0850 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0855 F/A Erosion Control 3,337.780

17,512.480

700-70380  
 

20,850.2620,850.260

17,512.48

20,850.260

F A 

1.00000

0860 *F/A Environmental Health & Safety Management 9,614.310

0.000

700-70589  
 

9,614.319,614.310

0.00

10,000.000

F A 

1.00000

0865 F/A DRB Standing Committee 8,148.980

0.000

700-70594  
 

8,148.988,148.980

0.00

20,000.000

F A 

1.00000

1475 Rem Pavement Marking Removal of Pavement Marking 3,526.000

0.000

202-00250  
 

7,439.863,526.000

0.00

3,526.000

SF  

2.11000

1480 Added Item (Each)/ Mobilization (Patching) 1.000

0.000

900-00007  
 

1,450.001.000

0.00

1.000

EACH

1,450.00000

1490 F/A On-The-Job Trainee (Revised per Project 
Specifications to $2.00/hr)

2,227.500

0.000

700-70021  
 

4,455.002,227.500

0.00

2,227.500

HOUR

2.00000

1500 F/A CBC Removal 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1505 F/A Inlet Type R Replacement 11,220.340

0.000

700-70034  
 

11,220.3411,220.340

0.00

11,220.340

F A 

1.00000

1510 Added Item (Foot)/ Curb and Gutter Type 2 
(Section-Variable)

46.000

0.000

900-00012  
 

1,804.1246.000

0.00

46.000

LF  

39.22000

1515 End Anchor (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,650.00000

1520 F/A Phase 1 Temporary Drainage 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

850.00000

1530 12 In RCP (CIP) 177.000

0.000

603-01125  
 

8,850.00177.000

0.00

177.000

LF  

50.00000

1535 F/A Modify Inlet 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1560 Fence (Temp) 662.500

0.000

607-11580  
 

4,299.63662.500

0.00

662.500

LF  

6.49000

1565 Temporary Lighting 0.900

0.000

613-50210  
 

5,358.600.900

0.00

0.900

L S 

5,954.00000

1570 Fiber Optic Cable (S Mode) (96 S) 0.000

0.000

614-87496  
 

0.000.000

0.00

0.000

LF  

7.22000

1575 Added Item (Dollar)/ Remove & Replace Manhole 0.000

19,941.170

900-00006  
 

19,941.1719,941.170

19,941.17

19,941.170

DOL 

1.00000

CAT 3,890,437.12104,598.056,026,042.66CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0870 *Removal of Bridge 1.000

0.000

202-00400  
 

150,000.001.000

0.00

1.000

EACH

150,000.00000

0875 Structure Excavation 1,507.000

0.000

206-00000  
 

18,084.001,507.000

0.00

1,507.000

CY  

12.00000

0880 *Structure Backfill (Class 1) 1,515.000

0.000

206-00100  
 

34,845.001,515.000

0.00

1,515.000

CY  

23.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0885 Structure Backfill (Class 2) 101.000

0.000

206-00200  
 

2,727.00101.000

0.00

101.000

CY  

27.00000

0890 Mechanical Reinforcement of Soil 1,515.000

0.000

206-00360  
 

18,180.001,515.000

0.00

1,515.000

CY  

12.00000

0895 *Shoring (Area 1) 1.000

0.000

206-01781  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0900 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0905 *Shoring (Area 3) 1.000

0.000

206-01783  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0910 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0915 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

302.000

TON 

91.25000

0920 *Pile Tip 30.000

0.000

502-00460  
 

3,600.0030.000

0.00

30.000

EACH

120.00000

0925 *Steel Piling (HP 14x89) 1,894.000

0.000

502-11489  
 

132,580.001,894.000

0.00

1,894.000

LF  

70.00000

0925 MATERIAL ALLOWANCE SKYLINE STEEL A NUCOR CO 0.000

0.000

0.000.000

0.00LF  

41.75000

0930 *Drilled Caisson (48 Inch) 363.000

0.000

503-00048  
 

134,310.00363.000

0.00

363.000

LF  

370.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0930 MATERIAL ALLOWANCE HARRIS REBAR RMR 0.000

0.000

0.000.000

0.00LF  

95.00000

0935 *Concrete Slope and Ditch Paving (Reinforced) 26.260

0.000

507-00100  
 

10,504.0026.260

0.00

70.000

CY  

400.00000

0940 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

45.000

SF  

110.00000

0945 *Pedestrian Railing (Steel)(Special) 203.000

0.000

514-00201  
 

101,500.00203.000

0.00

420.000

LF  

500.00000

0945 MATERIAL ALLOWANCE Pipe Bike Railing 217.000

0.000

83,328.00217.000

0.00LF  

384.00000

0950 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,831.000

SY  

13.95000

0955 Bridge Expansion Device (0-4 Inch) 250.000

0.000

518-01004  
 

40,000.00250.000

0.00

284.000

LF  

160.00000

0955 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

126.00000

0960 *Concrete Class D (Bridge) 1,362.610

13.490

601-03040  
 

619,245.001,376.100

6,070.50

1,457.000

CY  

450.00000

0960 MATERIAL ALLOWANCE cONCRETE D PRECAST DECK PANELS 94.390

-13.490

2,686.6980.900

-448.00CY  

33.21000

0965 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,371.000

SY  

8.10000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0970 *Reinforcing Steel (Epoxy Coated) 293,576.910

5,662.090

602-00020  
 

257,345.54299,239.000

4,869.40

299,502.000

LB  

0.86000

0970 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000

0.000.000

0.00LB  

0.64000

0975 Vane Grate Inlet (5 Foot) 4.000

0.000

604-25005  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0975 MATERIAL ALLOWANCE Grate, Metal 0.000

0.000

0.000.000

0.00EACH

875.00000

0980 *Bridge Rail Type 10M 0.000

63.000

606-11030  
 

9,450.0063.000

9,450.00

210.000

LF  

150.00000

0980 MATERIAL ALLOWANCE Bridge Rail 197.000

-63.000

9,313.00134.000

-4,378.50LF  

69.50000

0985 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

210.000

LF  

155.00000

0985 MATERIAL ALLOWANCE Bridge Rail 210.000

0.000

14,595.00210.000

0.00LF  

69.50000

0990 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

2,567.000

SF  

6.00000

0995 *2 Inch Electrical Conduit 1,145.000

0.000

613-00200  
 

8,587.501,145.000

0.00

1,260.000

LF  

7.50000

1000 *Prestressed Concrete I (BT42) 3,656.000

0.000

618-00142  
 

786,040.003,656.000

0.00

3,656.000

LF  

215.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1000 MATERIAL ALLOWANCE PRESTRESSED BT42 0.000

0.000

0.000.000

0.00LF  

144.48000

1000 MATERIAL ALLOWANCE PRESTRESSED BT42 0.000

0.000

0.000.000

0.00LF  

144.48000

1005 *Overhead Contact System (OCS) Temporary Protective 
Structur 

180.000

0.000

621-00530  
 

243,000.00180.000

0.00

180.000

LF  

1,350.00000

1485 Added Item (Lump Sum)/ Pedestrian Rail (Steel) 
(Special) Increased Wire Diameter

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

8,442.00000

1545 F/A Incentive Milestone #1 Negotiated Lump Sum 
Incentive

1.000

0.000

700-70014  
 

330,000.001.000

0.00

1.000

F A 

330,000.00000

1550 F/A Incentive Milestone #2 Daily Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

2,400.00000

1555 F/A Incentive Milestone #3 Lump Sum Incentive 0.000

1.000

700-70014  
 

50,000.001.000

50,000.00

1.000

F A 

50,000.00000

1590 F/A Incentive Milestone #1 CDOT Good Faith Lump Sum 
Incentive

1.000

0.000

700-70014  
 

142,700.001.000

0.00

1.000

F A 

142,700.00000

CAT 3,276,020.7365,563.403,539,184.77CURRENT AMT0300 $ $ $

CAT NO0301 Wall E-16-FF 

1010 Expanded Polystyrene Fill 1,318.000

0.000

203-00840  
 

112,030.001,318.000

0.00

1,331.000

CY  

85.00000

1015 Structure Excavation 1,009.000

0.000

206-00000  
 

12,108.001,009.000

0.00

1,009.000

CY  

12.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0301 Wall E-16-FF 

1020 Structure Backfill (Class 1) 977.000

0.000

206-00100  
 

22,471.00977.000

0.00

977.000

CY  

23.00000

1025 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

56.000

CY  

27.00000

1030 Filter Material (Class A) 481.000

0.000

206-00510  
 

33,670.00481.000

0.00

481.000

CY  

70.00000

1035 Aggregate Base Course (Class 1) 44.000

0.000

304-01005  
 

1,980.0044.000

0.00

69.000

CY  

45.00000

1040 Geomembrane 2,113.100

0.000

420-00000  
 

19,017.902,113.100

0.00

2,513.000

SY  

9.00000

1045 Precast Panel Facing 6,539.000

0.000

504-04420  
 

222,326.006,539.000

0.00

6,539.000

SF  

34.00000

1045 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1045 MATERIAL ALLOWANCE MSE Panel Face Wall 6,539.000

0.000

59,047.176,539.000

0.00SF  

9.03000

1050 Geogrid Reinforcement 683.000

0.000

506-01020  
 

2,732.00683.000

0.00

800.000

SY  

4.00000

1055 Pipe Railing 340.000

0.000

514-00000  
 

44,200.00340.000

0.00

397.000

LF  

130.00000

1055 MATERIAL ALLOWANCE Pipe Bike Railing 57.000

0.000

5,081.5557.000

0.00LF  

89.15000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0301 Wall E-16-FF 

1060 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

160.000

LF  

500.00000

1060 MATERIAL ALLOWANCE Pipe Bike Railing 160.000

0.000

61,440.00160.000

0.00LF  

384.00000

1065 *Concrete Class D (Wall) 364.500

0.000

601-03050  
 

145,800.00364.500

0.00

379.000

CY  

400.00000

1070 *Structural Concrete Coating 370.000

0.000

601-40300  
 

2,997.00370.000

0.00

587.000

SY  

8.10000

1075 *Reinforcing Steel (Epoxy Coated) 57,811.000

0.000

602-00020  
 

49,717.4657,811.000

0.00

58,837.000

LB  

0.86000

1080 Geocomposite Drain without Pipe 175.000

0.000

605-83001  
 

3,675.00175.000

0.00

175.000

SY  

21.00000

1085 *2 Inch Electrical Conduit 949.000

0.000

613-00200  
 

7,117.50949.000

0.00

949.000

LF  

7.50000

1495 Added Item (Lump Sum)/ Precast Panel Connection VECP 1.000

0.000

900-00014  
 

1,270.001.000

0.00

1.000

L S 

1,270.00000

CAT 806,680.580.00784,771.02CURRENT AMT0301 $ $ $

CAT NO0302 Wall E-16-FG 

1090 Expanded Polystyrene Fill 1,438.000

0.000

203-00840  
 

122,230.001,438.000

0.00

1,438.000

CY  

85.00000

1095 Structure Excavation 700.000

0.000

206-00000  
 

8,400.00700.000

0.00

700.000

CY  

12.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0302 Wall E-16-FG 

1100 Structure Backfill (Class 1) 577.000

0.000

206-00100  
 

13,271.00577.000

0.00

577.000

CY  

23.00000

1105 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

39.000

CY  

27.00000

1110 Filter Material (Class A) 518.000

0.000

206-00510  
 

36,260.00518.000

0.00

518.000

CY  

70.00000

1115 Aggregate Base Course (Class 1) 28.000

0.000

304-01005  
 

1,260.0028.000

0.00

28.000

CY  

45.00000

1120 Geomembrane 2,351.000

0.000

420-00000  
 

21,159.002,351.000

0.00

2,715.000

SY  

9.00000

1120 MATERIAL ALLOWANCE GSE 30 MIL 364.000

0.000

884.52364.000

0.00SY  

2.43000

1125 Precast Panel Facing 6,512.000

0.000

504-04420  
 

221,408.006,512.000

0.00

6,512.000

SF  

34.00000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 6,512.000

0.000

58,803.366,512.000

0.00SF  

9.03000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

25.84000

1130 Geogrid Reinforcement 862.000

0.000

506-01020  
 

3,448.00862.000

0.00

862.000

SY  

4.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0302 Wall E-16-FG 

1135 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

401.000

LF  

130.00000

1135 MATERIAL ALLOWANCE Pipe Bike Railing 401.000

0.000

35,749.15401.000

0.00LF  

89.15000

1140 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

107.000

LF  

500.00000

1140 MATERIAL ALLOWANCE Pipe Bike Railing 107.000

0.000

41,088.00107.000

0.00LF  

384.00000

1145 *Concrete Class D (Wall) 337.000

0.000

601-03050  
 

134,800.00337.000

0.00

337.000

CY  

400.00000

1150 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

578.000

SY  

8.10000

1155 *Reinforcing Steel (Epoxy Coated) 50,201.000

0.000

602-00020  
 

43,172.8650,201.000

0.00

50,201.000

LB  

0.86000

1160 Geocomposite Drain without Pipe 116.000

0.000

605-83001  
 

2,436.00116.000

0.00

116.000

SY  

21.00000

1165 *2 Inch Electrical Conduit 1,533.000

0.000

613-00200  
 

11,497.501,533.000

0.00

1,533.000

LF  

7.50000

CAT 755,867.390.00733,983.16CURRENT AMT0302 $ $ $

CAT NO0303 Wall E-16-FH 

1170 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

654.000

CY  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0303 Wall E-16-FH 

1175 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

586.000

CY  

23.00000

1180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

22.000

CY  

27.00000

1185 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

23.000

CY  

45.00000

1190 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

153.000

CY  

400.00000

1195 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

52.000

SY  

8.10000

1200 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

21,991.000

LB  

0.86000

1205 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

110.000

SY  

21.00000

1210 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

85.000

LF  

33.00000

1210 MATERIAL ALLOWANCE IDEAL - DALCO 691.000

0.000

5,044.30691.000

0.00LF  

7.30000

CAT 5,044.300.00108,603.46CURRENT AMT0303 $ $ $

CAT NO0304 Wall E-16-FI 

1215 Structure Excavation 650.000

0.000

206-00000  
 

7,800.00650.000

0.00

650.000

CY  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0304 Wall E-16-FI 

1220 Structure Backfill (Class 1) 203.160

0.000

206-00100  
 

4,672.68203.160

0.00

374.000

CY  

23.00000

1225 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

30.000

CY  

27.00000

1230 Aggregate Base Course (Class 1) 26.000

0.000

304-01005  
 

1,170.0026.000

0.00

26.000

CY  

45.00000

1235 *Concrete Class D (Wall) 82.900

23.100

601-03050  
 

42,400.00106.000

9,240.00

106.000

CY  

400.00000

1240 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

98.000

SY  

8.10000

1245 *Reinforcing Steel (Epoxy Coated) 8,382.000

2,503.000

602-00020  
 

9,361.1010,885.000

2,152.58

10,885.000

LB  

0.86000

1250 Geocomposite Drain without Pipe 13.000

0.000

605-83001  
 

273.0013.000

0.00

78.000

SY  

21.00000

1255 *Fence Chain Link (Special) (96 Inch) 0.000

0.000

607-53197  
 

0.000.000

0.00

175.000

LF  

40.00000

1255 MATERIAL ALLOWANCE IDEAL - HALCO 175.000

0.000

1,207.50175.000

0.00LF  

6.90000

CAT 66,884.2811,392.5879,574.90CURRENT AMT0304 $ $ $

CAT NO0305 Wall E-16-FJ 

1260 Structure Excavation 2,486.000

0.000

206-00000  
 

29,832.002,486.000

0.00

2,486.000

CY  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0305 Wall E-16-FJ 

1265 Structure Backfill (Class 1) 2,068.000

0.000

206-00100  
 

47,564.002,068.000

0.00

2,131.000

CY  

23.00000

1270 Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

486.0018.000

0.00

107.000

CY  

27.00000

1275 Aggregate Base Course (Class 1) 88.000

0.000

304-01005  
 

3,960.0088.000

0.00

88.000

CY  

45.00000

1280 *Concrete Class D (Wall) 495.000

0.000

601-03050  
 

198,000.00495.000

0.00

495.000

CY  

400.00000

1285 *Structural Concrete Coating 25.000

0.000

601-40300  
 

202.5025.000

0.00

443.000

SY  

8.10000

1290 *Reinforcing Steel (Epoxy Coated) 69,452.000

0.000

602-00020  
 

59,728.7269,452.000

0.00

69,452.000

LB  

0.86000

1290 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.61000

1295 Geocomposite Drain without Pipe 338.000

0.000

605-83001  
 

7,098.00338.000

0.00

393.000

SY  

21.00000

1300 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

293.000

LF  

33.00000

CAT 346,871.220.00364,933.02CURRENT AMT0305 $ $ $

CAT NO0306 Wall E-16-FK 

1305 Structure Excavation 6,619.000

0.000

206-00000  
 

79,428.006,619.000

0.00

6,619.000

CY  

12.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0306 Wall E-16-FK 

1310 Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

5,100.0030.000

0.00

30.000

CY  

170.00000

1315 *Structure Backfill (Class 1) 5,737.000

0.000

206-00100  
 

131,951.005,737.000

0.00

6,847.000

CY  

23.00000

1320 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

76.000

CY  

27.00000

1325 Mechanical Reinforcement of Soil 3,318.000

0.000

206-00360  
 

39,816.003,318.000

0.00

3,318.000

CY  

12.00000

1330 Aggregate Base Course (Class 1) 58.000

0.000

304-01005  
 

2,610.0058.000

0.00

58.000

CY  

45.00000

1335 Geomembrane 1,102.000

0.000

420-00000  
 

9,918.001,102.000

0.00

1,102.000

SY  

9.00000

1335 MATERIAL ALLOWANCE GSE 30 MIL FROM DALCO 4,083.000

0.000

9,921.694,083.000

0.00SY  

2.43000

1340 Precast Panel Facing 5,185.000

0.000

504-04420  
 

176,290.005,185.000

0.00

5,185.000

SF  

34.00000

1340 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1340 MATERIAL ALLOWANCE MSE Panel Face Wall 5,185.000

0.000

46,820.555,185.000

0.00SF  

9.03000

1345 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

38.000

LF  

500.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 Wall E-16-FK 

1345 MATERIAL ALLOWANCE Pipe Bike Railing 38.000

0.000

14,592.0038.000

0.00LF  

384.00000

1350 *Concrete Class D (Wall) 364.000

0.000

601-03050  
 

145,600.00364.000

0.00

364.000

CY  

400.00000

1355 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

779.000

SY  

8.10000

1360 *Reinforcing Steel (Epoxy Coated) 46,560.000

0.000

602-00020  
 

40,041.6046,560.000

0.00

46,560.000

LB  

0.86000

1360 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.60000

1365 Geocomposite Drain without Pipe 200.000

0.000

605-83001  
 

4,200.00200.000

0.00

273.000

SY  

21.00000

1370 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

313.000

LF  

33.00000

1375 *2 Inch Electrical Conduit 120.000

0.000

613-00200  
 

900.00120.000

0.00

120.000

LF  

7.50000

CAT 707,188.840.00700,608.50CURRENT AMT0306 $ $ $

CAT NO0307 Wall E-17-FL 

1380 Expanded Polystyrene Fill 1,555.000

0.000

203-00840  
 

132,175.001,555.000

0.00

1,754.000

CY  

85.00000

1385 Structure Excavation 360.000

0.000

206-00000  
 

4,320.00360.000

0.00

360.000

CY  

12.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0307 Wall E-17-FL 

1390 Structure Backfill (Class 1) 401.000

0.000

206-00100  
 

9,223.00401.000

0.00

401.000

CY  

23.00000

1395 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

38.000

CY  

27.00000

1400 Filter Material (Class A) 490.000

0.000

206-00510  
 

34,300.00490.000

0.00

490.000

CY  

70.00000

1405 Aggregate Base Course (Class 1) 26.000

0.000

304-01005  
 

1,170.0026.000

0.00

26.000

CY  

45.00000

1410 Geomembrane 2,055.000

0.000

420-00000  
 

18,495.002,055.000

0.00

2,608.000

SY  

9.00000

1410 MATERIAL ALLOWANCE 30 MIL GSE DALCO 0.000

0.000

0.000.000

0.00SY  

2.43000

1415 Precast Panel Facing 5,408.000

0.000

504-04420  
 

183,872.005,408.000

0.00

5,408.000

SF  

34.00000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 5,408.000

0.000

48,834.245,408.000

0.00SF  

9.03000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

15.05000

1420 Geogrid Reinforcement 726.000

0.000

506-01020  
 

2,904.00726.000

0.00

726.000

SY  

4.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0307 Wall E-17-FL 

1425 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

332.000

LF  

130.00000

1425 MATERIAL ALLOWANCE Pipe Bike Railing 332.000

0.000

29,597.80332.000

0.00LF  

89.15000

1430 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

107.000

LF  

500.00000

1430 MATERIAL ALLOWANCE Pipe Bike Railing 107.000

0.000

41,088.00107.000

0.00LF  

384.00000

1435 *Concrete Class D (Wall) 292.000

0.000

601-03050  
 

116,800.00292.000

0.00

292.000

CY  

400.00000

1440 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

464.000

SY  

8.10000

1445 *Reinforcing Steel (Epoxy Coated) 42,830.000

0.000

602-00020  
 

36,833.8042,830.000

0.00

42,830.000

LB  

0.86000

1450 Geocomposite Drain without Pipe 107.000

0.000

605-83001  
 

2,247.00107.000

0.00

107.000

SY  

21.00000

1455 *2 Inch Electrical Conduit 1,395.000

0.000

613-00200  
 

10,462.501,395.000

0.00

1,395.000

LF  

7.50000

CAT 672,322.340.00676,138.70CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1460 Field Office (Class 2) 1.000

0.000

620-00002  
 

100,000.001.000

0.00

1.000

EACH

100,000.00000
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PCN: 18908-BID    ESTIMATE RUN 01/13/2017

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1465 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

1470 Sanitary Facility 2.000

0.000

620-00020  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

CAT 141,000.000.00141,000.00CURRENT AMT0400 $ $ $

$10,668,316.80181,554.03$13,154,840.19$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2017

ESTIMATE SUMMARY 13:39:54

CONTID: C18908-COMBO   ESTIMATE NO: 0023 PROG 2005

PCN: 19885-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FBR- US287 OVER BNSF/RTD AT 69th PERCENT TIME:

PROJECT NO: CC 2873-171                   

US 287 & 69TH AVE LA BRIDGE EN

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 547,465.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,669,000.00 NON-PARTICIPATING 6,300.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.14

WORK DAYS

WORK DAYS

24.46%

413,543.86

6,300.00

6,300.00

6,300.00

$

$

$

$

0.00

133,921.25

133,921.25

114,101.00

248,022.25

-1,811.78

0.00

246,210.47

0.00

AMOUNT DUE 246,210.47 6,300.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,300.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

457.5 TIME ALLOW: 525

ORIG TIME ALLOW: 400

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2015

03/18/2015

12/31/2016

12/18/2014

01/12/2015

01/29/2015

03/18/2015
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PCN: 19885-BID    ESTIMATE RUN 01/13/2017

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 4.000

0.000

202-00001  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0010 Removal of Ditch Lining 341.000

0.000

202-00025  
 

2,728.00341.000

0.00

473.000

LF  

8.00000

0015 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

150.00000

0020 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

104.000

CY  

27.00000

0025 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

34.000

TON 

22.00000

0030 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

38.000

TON 

68.50000

0035 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

12.000

TON 

91.25000

0040 *Drilled Caisson (18 Inch) 0.000

84.000

503-00018  
 

6,300.0084.000

6,300.00

104.000

LF  

75.00000

0045 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

38.000

LF  

350.00000

0050 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

370.00000

0055 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

495.00000
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PCN: 19885-BID    ESTIMATE RUN 01/13/2017

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Class B 1.750

0.000

601-01000  
 

918.751.750

0.00

5.000

CY  

525.00000

0065 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

52.000

CY  

400.00000

0070 Concrete Class D (Wall) (Colored) 0.000

0.000

601-03052  
 

0.000.000

0.00

18.000

CY  

600.00000

0075 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

325.000

LB  

0.79000

0080 Reinforcing Steel (Epoxy Coated) 325.000

0.000

602-00020  
 

279.50325.000

0.00

5,176.000

LB  

0.86000

0085 24 Inch Reinforced Concrete Pipe (Complete In Place) 464.000

0.000

603-01245  
 

25,520.00464.000

0.00

464.000

LF  

55.00000

0090 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

12,400.004.000

0.00

4.000

EACH

3,100.00000

0095 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0100 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,300.00000

0105 *Concrete Curb Ramp 52.000

0.000

608-00010  
 

4,472.0052.000

0.00

91.000

SY  

86.00000

0110 *Curb and Gutter Type 2 (Section II-B) 27.000

0.000

609-21020  
 

540.0027.000

0.00

29.000

LF  

20.00000
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PCN: 19885-BID    ESTIMATE RUN 01/13/2017

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

5,644.000

SF  

6.00000

0120 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

360.000

LF  

18.00000

0125 *1 Inch Electrical Conduit (Plastic) 100.000

0.000

613-01100  
 

1,250.00100.000

0.00

110.000

LF  

12.50000

0130 *2 Inch Electrical Conduit (Plastic) 498.000

0.000

613-01200  
 

3,984.00498.000

0.00

1,660.000

LF  

8.00000

0135 *3 Inch Electrical Conduit (Plastic) 846.000

0.000

613-01300  
 

7,614.00846.000

0.00

1,205.000

LF  

9.00000

0140 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

390.00000

0145 *Type Two Pull Box 1.000

0.000

613-07002  
 

850.001.000

0.00

3.000

EACH

850.00000

0150 *Type Four Pull Box 2.000

0.000

613-07004  
 

2,380.002.000

0.00

4.000

EACH

1,190.00000

0155 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,685.001.000

0.00

1.000

EACH

1,685.00000

0160 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

4.000

EACH

1,175.00000

0165 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.600

L S 

25,700.00000
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PCN: 19885-BID    ESTIMATE RUN 01/13/2017

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

985.00000

0170 MATERIAL ALLOWANCE Luminaire, Road 4.000

0.000

3,349.004.000

0.00EACH

837.25000

0175 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

2.000

EACH

1,650.00000

0175 MATERIAL ALLOWANCE Luminaire, Road 2.000

0.000

3,236.002.000

0.00EACH

1,618.00000

0180 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

2.000

EACH

2,330.00000

0185 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

15.000

SF  

28.00000

0190 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

3,270.00000

0190 MATERIAL ALLOWANCE Traf Sign Steel 3.000

0.000

7,470.003.000

0.00EACH

2,490.00000

0195 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

620.00000

0195 MATERIAL ALLOWANCE Traffic Equipment 8.000

0.000

2,000.008.000

0.00EACH

250.00000

0200 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

5.000

EACH

1,500.00000
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PCN: 19885-BID    ESTIMATE RUN

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Traffic Equipment 5.000

0.000

4,650.005.000

0.00EACH

930.00000

0205 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

935.00000

0205 MATERIAL ALLOWANCE Traffic Equipment 14.000

0.000

5,110.0014.000

0.00EACH

365.00000

0210 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,180.00000

0210 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

1,760.004.000

0.00EACH

440.00000

0215 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0215 MATERIAL ALLOWANCE Pedestal Pole 3.000

0.000

3,810.003.000

0.00EACH

1,270.00000

0220 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

5,680.00000

0225 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,740.000

LF  

3.00000

0230 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

6.000

EACH

535.00000

0235 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

13,000.00000
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PCN: 19885-BID    ESTIMATE RUN

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

10,286.001.000

0.00EACH

10,286.00000

0240 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0240 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

10,785.001.000

0.00EACH

10,785.00000

0245 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0245 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,058.001.000

0.00EACH

18,058.00000

0250 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

27,000.00000

0250 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

21,882.001.000

0.00EACH

21,882.00000

0255 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

5.000

EACH

1,290.00000

0255 MATERIAL ALLOWANCE Pedestal Pole 5.000

0.000

3,750.005.000

0.00EACH

750.00000

0260 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

16,440.00000

0260 MATERIAL ALLOWANCE Traf Signal Control 1.000

0.000

12,580.001.000

0.00EACH

12,580.00000



CONTID: C18908-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19885-BID    ESTIMATE RUN 01/13/2017

PROJECT: CC 2873-171                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,590.00000

0265 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

5,375.001.000

0.00EACH

5,375.00000

0270 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

194.000

LF  

6.00000

0275 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,680.00000

0280 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,900.00000

0285 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0290 *Mobilization 0.050

0.000

626-00000  
 

52,850.000.050

0.00

0.050

L S 

1,057,000.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,000.000

F A 

1.00000

0300 F/A Furnish & Install Electrical Service 19885 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0305 Added Item (Each)/ Pedestrian Grate 4.000

0.000

900-00007  
 

1,150.004.000

0.00

4.000

EACH

287.50000

0440 MATERIAL ALLOWANCE TRINITY 1,750.000

0.000

19,197.501,750.000

0.00LF  

10.97000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 MATERIAL ALLOWANCE TRINITY 2.000

0.000

908.502.000

0.00EACH

454.25000

0455 MATERIAL ALLOWANCE TRINITY 2.000

0.000

1,727.002.000

0.00EACH

863.50000

0460 MATERIAL ALLOWANCE TRINITY 2.000

0.000

569.002.000

0.00EACH

284.50000

0470 MATERIAL ALLOWANCE IDEAL - HALCO 99.000

0.000

2,197.8099.000

0.00EACH

22.20000

0475 MATERIAL ALLOWANCE IDEAL - HALCO 9.000

0.000

364.599.000

0.00EACH

40.51000

0485 MATERIAL ALLOWANCE IDEAL HALCO 941.000

0.000

4,102.76941.000

0.00LF  

4.36000

0580 MATERIAL ALLOWANCE Luminaire, Road 4.000

0.000

3,349.004.000

0.00EACH

837.25000

0585 MATERIAL ALLOWANCE Lamp 0.000

0.000

0.000.000

0.00EACH

1,209.00000

0590 MATERIAL ALLOWANCE Luminaire, Road 0.000

0.000

0.000.000

0.00EACH

780.00000

0595 MATERIAL ALLOWANCE Light Standard 2.000

0.000

3,236.002.000

0.00EACH

1,618.00000

0610 MATERIAL ALLOWANCE Light Control Device 0.000

0.000

0.000.000

0.00EACH

5,056.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE Impact Attenuator 2.000

0.000

29,800.002.000

0.00EACH

14,900.00000

CAT 313,474.406,300.00547,465.11CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0925 MATERIAL ALLOWANCE SKYLINE STEEL A NUCOR CO 0.000

0.000

0.000.000

0.00LF  

41.75000

0930 MATERIAL ALLOWANCE HARRIS REBAR RMR 0.000

0.000

0.000.000

0.00LF  

95.00000

0945 MATERIAL ALLOWANCE Pipe Bike Railing 217.000

0.000

83,328.00217.000

0.00LF  

384.00000

0955 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

126.00000

0960 MATERIAL ALLOWANCE cONCRETE D PRECAST DECK PANELS 94.390

-13.490

2,686.6980.900

-448.00CY  

33.21000

0970 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000

0.000.000

0.00LB  

0.64000

0975 MATERIAL ALLOWANCE Grate, Metal 0.000

0.000

0.000.000

0.00EACH

875.00000

0980 MATERIAL ALLOWANCE Bridge Rail 197.000

-63.000

9,313.00134.000

-4,378.50LF  

69.50000

0985 MATERIAL ALLOWANCE Bridge Rail 210.000

0.000

14,595.00210.000

0.00LF  

69.50000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1000 MATERIAL ALLOWANCE PRESTRESSED BT42 0.000

0.000

0.000.000

0.00LF  

144.48000

1000 MATERIAL ALLOWANCE PRESTRESSED BT42 0.000

0.000

0.000.000

0.00LF  

144.48000

CAT 109,922.69-4,826.500.00CURRENT AMT0300 $ $ $

CAT NO0301 Wall E-16-FF 

1045 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1045 MATERIAL ALLOWANCE MSE Panel Face Wall 6,539.000

0.000

59,047.176,539.000

0.00SF  

9.03000

1055 MATERIAL ALLOWANCE Pipe Bike Railing 57.000

0.000

5,081.5557.000

0.00LF  

89.15000

1060 MATERIAL ALLOWANCE Pipe Bike Railing 160.000

0.000

61,440.00160.000

0.00LF  

384.00000

CAT 125,568.720.000.00CURRENT AMT0301 $ $ $

CAT NO0302 Wall E-16-FG 

1120 MATERIAL ALLOWANCE GSE 30 MIL 364.000

0.000

884.52364.000

0.00SY  

2.43000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 6,512.000

0.000

58,803.366,512.000

0.00SF  

9.03000

1125 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

25.84000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 Wall E-16-FG 

1135 MATERIAL ALLOWANCE Pipe Bike Railing 401.000

0.000

35,749.15401.000

0.00LF  

89.15000

1140 MATERIAL ALLOWANCE Pipe Bike Railing 107.000

0.000

41,088.00107.000

0.00LF  

384.00000

CAT 136,525.030.000.00CURRENT AMT0302 $ $ $

CAT NO0303 Wall E-16-FH 

1210 MATERIAL ALLOWANCE IDEAL - DALCO 691.000

0.000

5,044.30691.000

0.00LF  

7.30000

CAT 5,044.300.000.00CURRENT AMT0303 $ $ $

CAT NO0304 Wall E-16-FI 

1255 MATERIAL ALLOWANCE IDEAL - HALCO 175.000

0.000

1,207.50175.000

0.00LF  

6.90000

CAT 1,207.500.000.00CURRENT AMT0304 $ $ $

CAT NO0305 Wall E-16-FJ 

1290 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.61000

CAT 0.000.000.00CURRENT AMT0305 $ $ $

CAT NO0306 Wall E-16-FK 

1335 MATERIAL ALLOWANCE GSE 30 MIL FROM DALCO 4,083.000

0.000

9,921.694,083.000

0.00SY  

2.43000

1340 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1340 MATERIAL ALLOWANCE MSE Panel Face Wall 5,185.000

0.000

46,820.555,185.000

0.00SF  

9.03000

1345 MATERIAL ALLOWANCE Pipe Bike Railing 38.000

0.000

14,592.0038.000

0.00LF  

384.00000
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PCN: 18908-BID    ESTIMATE RUN

PROJECT: FBRR600-417                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 Wall E-16-FK 

1360 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.60000

CAT 71,334.240.000.00CURRENT AMT0306 $ $ $

CAT NO0307 Wall E-17-FL 

1410 MATERIAL ALLOWANCE 30 MIL GSE DALCO 0.000

0.000

0.000.000

0.00SY  

2.43000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

5.30000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 5,408.000

0.000

48,834.245,408.000

0.00SF  

9.03000

1415 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

15.05000

1425 MATERIAL ALLOWANCE Pipe Bike Railing 332.000

0.000

29,597.80332.000

0.00LF  

89.15000

1430 MATERIAL ALLOWANCE Pipe Bike Railing 107.000

0.000

41,088.00107.000

0.00LF  

384.00000

CAT 119,520.040.000.00CURRENT AMT0307 $ $ $

$ 882,596.921,473.50$547,465.11$CURRENT AMTPROJECT TOTAL


